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Name of Contractor: J.J. kirlin                                Project Name: Replace Dielectric Unions

Installation Name:  Fort Gordon, GA              Contract-DO Number: 25-0085

Contract Number:    DACA01-98-D-0025                          Date: August 3, 2000

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Held pre-construction meeting today.
This project is a continuation of a project that was stopped due to lack of funds about three years ago.
This project will finish replacing the defective dielectric unions throughout the hospital.
Mobilization is planned for Monday August 7th. A room on the 10th floor west will be used as storage.
Actual work is scheduled to begin on August 8th on the 7th floor.
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